
Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Project Name~ TLP 8-Plex -Denali Commission Funds

Agency: Juneau Youth Services, Inc. Reporting Period: 08/18/06 to 09/30/06 .

Grant #: 65C-06-402 Amount of Funds Requested $ 0.00

1. What is the status of the project; include portions completed?

Project has completed the initial design phase and has been let to bid. Bids will be
opened October 18, 2006. After the bid is awarded, the project manager and
the successful general contractor will complete 'Jmore detailed construction
schedule for the project. OIJC~t' l~

2. Is the project on schedule; if not, how will this be dealt with?

Bidding and start up have been slowed approximately 30 days awaiting grant
awards. It is still anticipated at this time that the building will be completed and
available for occupancy as of July, 2007.

3. Is the project on budget; if not, how will this be dealt with?

Weare on budget at this point, but this may change depending upon the results of
the bid process. The results of the Estimator's estimate were higher than the
budget and may impact the budget unless the actual bids come in for less. We
should know more definitively where we stand by the end of the next reporting
period. We are currently looking at alternatives sources of funds, including JYS
funds, in the event that the budget needs to be revised upon the awarding of the
bid.

4. Other comments/problems and solutions:

None at this time.

Department of Health and Social Services
Facilities Section

Last Updated 9/29/03
Fonn 642



Attachment G

Denali Commission

Quarterly Project Financial Report

Project Name: Transitional Living 8-Plex

Agency: Juneau Youth Services Reporting Period: 08/18/06 to 09/30/06

Grant #: 65C-06-402

Please include the following information:
(Use additional pages as necessary)

Budget Information:

I. The total project budget-Denali Commission and other funds combined -$1,589,208

2. The total project expenditures as ofthe end of the most recent quarter - $40,666.40

3. The total amount of Denali Commission funds committed to the project -$0.00

4. The total expenditure of Denali Commission funds for the project as of the end of this
reportingperiod-$0.00

5. The percentage of Denali Commission expenditures to the total budget -0.00%

6. Project Performance Analysis (use PPA form on page2 of641)

Proiect Schedule:

Show the project schedule with milestone dates for design and construction.

See attached

Form 641A

Department of Health and Social Services
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Performance Analysis (PPA) Form

Project Name: Transitional Living 8-Plex

Agency: Juneau Youth Services Reporting Period: 08/18/06 to 09/30/06

Grant #: 65C-06-402

NOTE: Include Denali Commission Grant Funds Only on this form.

Line]tems:

Totals: I $794,600 $794,600

/()-/<3'tJe:,
Date:

(}4~~~# ~ ,4/l/</S. ~A,.v.r /~H"/#/f//
Print Name and Title: ./

~~ cJa///AJ
Signature: (

Form 641 B

Department of Health and Social Services
Facilities Section

(2) Last Updated 9/29/03

$638,000 1$0.00 I July, 2007 INo work performed as yet.
Building Construction

Site Development (Including $ 78,000 $0.00
No final

I No workperformedas yetdate set
Landscaping)

Program Furniture & $ 78,600 $0.00 July, 2007 No purchases made as yet
Equipment



- -- - - --- --- -- - - -- -- - -- - -- -- - - ---

Attachment G

Juneau YouthServicesTransitional Living FacilityTimeline

. Site Control/Selection (September 2005)

. Pre-Construction: Initial conceptual drawings have been completed for the facility
(October 2005)

. AHFCCapital award (June 2006). Complete Conceptual Design (June 2006)

. Obtain Allowable-Use Permit (August 2006)

. Obtain Denali CommissionCapital Grant Funds (August 2006)

. Complete Schematic& Construction-ReadyDesign Documents (September 2006)

. Solicit Construction Bids (September 2006)

. Award Construction Bid to Contractor (October 2006)

. Site Preparation (October 2006)

. Building Construction (November 2006-July 2007)

. Open facility (July 2007)

After bids are reviewed, we will ask for a more preciseconstruction schedule from the
contractor, which will be emailed to Mike Frawley.

Department of Health and Social Services
Facilities Section
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Juneau Youth Services
Capital Projects - TLP 8-Plex Site Development & Building Construction

October 11, 2005 - September 30, 2006
D900 - P906

Total -All
Funds

EXPENSES-CASH BASED

Building Construction
CIP New BuildingConstruction

Total Building Construction

Site Development
CIP Site Improve. Construction

Total Site Development

$

$

$Fixed Equipment
Major Movable Equipment
Program Equipment

Telephone & Commmunications
Computer Equipment
Furniture, Office & Other Equipment

Total Program Equipment

Other Costs
Utilities/Debris Disposal $
Architects and Engineers $
Contracted CIP Project Mgmt $
CIP Contracted Appraisals, Inspections, $
legal and Accountin $
Printing/Advertising $
CIP Construction Insurance $
CIP Taxes, License & Permit Fees !

Total Other Costs

$
$

$

40,216.40

450.00
$ 40,666.40

$ 40,666.40
$ 70,000.00
$ 110,666.40

TOTAL EXPENSES- CASH BASED
JYS Contributed land

TOTAL EXPENSES

Denali
Commission

AHFC Other JYS

$
$
$

$
$
$

$
$

$

$

$

$ - $
$ - $

$ - $
$ - $

$

$
$
$

$ - $ - $

$ - $
$ - $ 40,216.40
$ - $
$ - $
$ - $
$ - $
$ - $
$ - $ 450.00
$ - $ - $ 40,666.40

$ - $ - $ 40,666.40
$ 70,000.00

$ - $ - $ 110,666.40


